

ID	Name	Description	Status	Priority	Category	Sub-category	Start Date	End Date	Due Date	Responsible	Assigned To	Progress (%)	Comments	Attachments	Performance Metrics												Summary		
															M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	Avg	Max	Min
101	Task 1.1	Task 1.1 Description	Completed	High	Project A	Phase 1	2023-01-01	2023-01-15	2023-01-15	John Doe	Jane Smith	100%	Task completed successfully.	Attachment 1	95	98	92	96	97	94	95	96	97	98	99	90	95	90	
102	Task 1.2	Task 1.2 Description	In Progress	Medium	Project A	Phase 1	2023-01-16	2023-01-30	2023-01-30	John Doe	Jane Smith	75%	Task is 75% complete.	Attachment 2	85	88	82	86	87	84	85	86	87	88	89	80	85	80	
103	Task 1.3	Task 1.3 Description	Not Started	Low	Project A	Phase 1	2023-01-31	2023-02-15	2023-02-15	John Doe	Jane Smith	0%	Task has not started.	Attachment 3	50	52	48	50	51	49	50	51	52	53	54	45	50	45	
104	Task 2.1	Task 2.1 Description	Completed	High	Project B	Phase 2	2023-02-16	2023-02-28	2023-02-28	John Doe	Jane Smith	100%	Task completed successfully.	Attachment 4	92	95	89	93	94	91	92	93	94	95	96	88	92	88	
105	Task 2.2	Task 2.2 Description	In Progress	Medium	Project B	Phase 2	2023-02-29	2023-03-15	2023-03-15	John Doe	Jane Smith	60%	Task is 60% complete.	Attachment 5	78	81	75	79	80	77	78	79	80	81	82	70	75	70	
106	Task 2.3	Task 2.3 Description	Not Started	Low	Project B	Phase 2	2023-03-16	2023-03-31	2023-03-31	John Doe	Jane Smith	0%	Task has not started.	Attachment 6	45	48	42	46	47	44	45	46	47	48	49	40	45	40	
107	Task 3.1	Task 3.1 Description	Completed	High	Project C	Phase 3	2023-03-31	2023-04-15	2023-04-15	John Doe	Jane Smith	100%	Task completed successfully.	Attachment 7	88	91	85	89	90	87	88	89	90	91	92	80	85	80	
108	Task 3.2	Task 3.2 Description	In Progress	Medium	Project C	Phase 3	2023-04-16	2023-04-30	2023-04-30	John Doe	Jane Smith	50%	Task is 50% complete.	Attachment 8	65	68	62	66	67	64	65	66	67	68	69	60	65	60	
109	Task 3.3	Task 3.3 Description	Not Started	Low	Project C	Phase 3	2023-04-31	2023-05-15	2023-05-15	John Doe	Jane Smith	0%	Task has not started.	Attachment 9	35	38	32	36	37	34	35	36	37	38	39	30	35	30	
110	Task 4.1	Task 4.1 Description	Completed	High	Project D	Phase 4	2023-05-16	2023-05-31	2023-05-31	John Doe	Jane Smith	100%	Task completed successfully.	Attachment 10	90	93	87	91	92	89	90	91	92	93	94	85	90	85	
111	Task 4.2	Task 4.2 Description	In Progress	Medium	Project D	Phase 4	2023-06-01	2023-06-15	2023-06-15	John Doe	Jane Smith	70%	Task is 70% complete.	Attachment 11	80	83	77	81	82	79	80	81	82	83	84	75	80	75	
112	Task 4.3	Task 4.3 Description	Not Started	Low	Project D	Phase 4	2023-06-16	2023-06-30	2023-06-30	John Doe	Jane Smith	0%	Task has not started.	Attachment 12	40	43	37	41	42	39	40	41	42	43	44	35	40	35	